
Monthly Summary Sheet for November 2003 
Gilbert and Mosley Project – Wichita, Kansas 

Plumes ABE Treatment System and WATER Center Construction Activities 
CDM continued the Phase III (park shelter 
rehabilitation, creek discharge, landscaping, etc.) 
construction activities in November 2003, and the 
groundwater treatment system continued to pump 
and treat large quantities of contaminated 
groundwater. The Phase III construction efforts 
during November included the continuation of the 
park shelter rehabilitation efforts with additional 
painting, installation of the plumbing fixtures, etc. (as 
shown to the right), installation of the final fish 
observatory louver sections (as shown below); 
landscaping; site restoration efforts; and various 
additional construction items. The Plumes ABE 
groundwater treatment system pumped and treated 
approximately 40 million gallons of contaminated 
groundwater during November 2003 for a total 
treated volume of approximately 391 million gallons. 

Anticipated December activities: The construction efforts for the 
remaining Phase III site improvement items (park shelter 
rehabilitation, fire hydrant and supply line, site restoration, etc.) 
will be substantially completed, and the groundwater treatment 
system will continue to pump and treat over 1.2 million gallons of 
groundwater a day. 

Monitoring Activities 
CDM finalized the Third Quarter 2003 Site Monitoring Network 
Report and began the field efforts for the Fourth Quarter 2003 Site 
Monitoring Network sampling event with the collection of water 
level data from 242 measurement points. Samples were collected in 

November from 32 monitoring wells, the 13 extraction wells, and two surface water sampling locations as part of 
the initial Fourth Quarter 2003 sampling event efforts. CDM also continued the Plumes ABE treatment system 
performance monitoring with the collection of samples from the treatment system influent and effluent flows. 

Anticipated December activities:  CDM will complete the field efforts for the Fourth Quarter 2003 Site 
Monitoring Network sampling event and will begin the preparation of the Fourth Quarter 2003 Site Monitoring 
Network Report and Annual Summary document to present the data from the water level measurements and 
analytical samples with the corresponding evaluation and summarization information. 

Source Area Activities 
The draft source control measures report for the South Washington and English (149 and 157 S. Washington) 
source areas was submitted to the Kansas Department of Health and Environment (KDHE) for review. 

Anticipated December activities: The City of Wichita will await KDHE comments for the recently-submitted 
draft source control measures reports for the Harcros / Tri-State Central (HCC/TSC) and South Washington and 
English (SWE) source areas and for other previously-submitted source area documents. 
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